

## Issues

| # | Project  | Tracker    | Status | Priority | Subject                                       | Assignee           | Updated             |
|---|--|------------|--------|----------|---|--------------------|---------------------|
| 6 | Infraestructura  | Deployment | Draft  | Alta     | Migracionde Servidor de Produccion            | Luis Arturo Erique | 04/17/2026 10:06 PM |
| 5 | SWH - VECS Frontend Patch  | Desarrollo | Draft  | Media    | Implementacion y Cambios                      |                    | 04/15/2026 02:51 PM |
| 4 | SWH - Feature - Easy Label Printer Admin (ELPA)                                  | Desarrollo | Draft  | Alta     | New Feature: MVP Pantalla de Administracion   | Luis Arturo Erique | 04/09/2026 02:11 PM |
| 3 | SWH-OPS-WEBUI - Softwareholics Operational Processing Service Web User Interface | Desarrollo | Draft  | Alta     | Analisis de Requerimientos                    | Luis Arturo Erique | 04/07/2026 08:37 PM |
| 2 | SWH-OPS-WEBUI - Softwareholics Operational Processing Service Web User Interface | Desarrollo | Draft  | Baja     | New Feature: SWH-OPS Web UI — MVP operaciones | Luis Arturo Erique | 04/07/2026 08:22 PM |
| 1 | SWH - Feature - Easy Label Printer Admin (ELPA)                                  | Desarrollo | Draft  | Baja     | New Feature: Easy Label Printer Administrator | Luis Arturo Erique | 04/07/2026 05:59 PM |